
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:26 PM
Run date

Time

Reviewer: Wilcox, Jason 28-Sep-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 183 Date: 16-Aug-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 342

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Longitudinal Stiffeners
ABF welded the interior, west side of the floor beam, "outboard", longitudinal stiffeners, consisting of high
strength, or high performance, steel at panel point 13, north side of the OBG and south side of the OBG.
See the METS diaries for details.

4E/5E
4E/5E exterior "E" face no work in progress.

5E/6E
5E/6E exterior "E" face welding in progress. See the METS diary for details.
OBG Bolting & Welding

Longitudinal Stiffeners

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SONGTAO HUANGIronworker 8.00 0.00 0.00 8.00

JNM SANGTAO HUANGIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 0.00 0.00 8.00

APP KENNETH CHAPPELLIronworker 8.00 0.00 0.00 8.00

JNM JIN QUAN HUANGIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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